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CCR No. 95-0943- Logged Date 12/18/95 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release A Change Class II

Title (description) Post-CDR Changes To ICD Between the ECS and the GSFC DAAC for the ECS Project

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

209-CD-008-003 N/A

RTM Change Start New Baseline X

Problem
A total of 22 CDR-era issues were identified (e.g., by ESDIS, CSC, ICD Work-off Plan, etc.). These issues were broadly
categorized as follows: clarification/correction, editorial, and TBDs/TBRs/TBSs. This CCR is needed to incorporate into the
ECS/LaRC DAAC ICD the CDR-era issues identified.

Proposed Solution
Implement the changes recommended in this CCR.

Impact Analysis:
Organizations Affected: BOO Contracts ESO X FOS M&O X

QA X Rel. A X Rel. B X Rel. IR1 MRS SMO X Subconts

Other SCDO, Test Acceptance Org

Cost: None Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator  William Singleton (Signed)  William Singleton    12/18/95
Signature Date

Office Office Manager (Signed)  Pete Lyons    12/18/95
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  R.E. Clinard       1/3/96
Signature Date
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